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Ref: 8HWM-FF 

Mr. Frazer Lockhart 
U.S. Department of Energy 
Rocky Flats Office 
P.O. Box 928 
Golden, CO 80402-0928 

RE: Operable Unit 3 
Field Activities 

Dear Mr. Lockhart: 

EPA is aware that Operable Unit 3 (OU 3) remedial 
investigation field activities have not been initiated in 
accordance with the schedule in the approved RFI/RI Work Plan. 
The delay is apparently the result of the Department of 
Energy's (DOE) failure to issue a categorical exclusion and 
federal register notice for work in a floodplain. Both of these 
actions were identified by DOE as NEPA requirements. As we have 
stated previously, EPA does not believe that NEPA is applicable 
to DOE activities pursuant to the IAG or CERCLA. EPA considers 
the delay in field activities unjustified. 

This letter serves as formal notification that DOE'S failure 
to begin field activities will not constitute a good cause for 
subsequent failure to submit a complete draft RFI/RI report for 
OU 3 no later than July 16, 1993. Such failure will be regarded 
as a violation of the Interagency Agreement and will be subject - 

to stipulated penalties. 

Given that surface water sampling was to 
Agril 1, 1992, in order not to' jeopardize the 
samGling program, EPA suggests that DOE begin 
OU 3 immediately. 
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Sincerely, 

Martin Hestmark, Manager 
Rocky Flats Project 

cc: Robert Birk, DOE/RFO 
Paul Bunge, E G G  
Michael Guillaume, EG&G 
Gary Baugkxm, CDH 
Joe Schieffelln, CDH 
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